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FOREWORD 

The top level CCSDS administrative documents that control the operations of CCSDS, and 
their different purposes, are shown in figure 1. 

 

Figure 1:  CCSDS Controlling Documents 

This document (CCSDS A01.2-Y) is the CCSDS Operating Plan. It is formally updated 
approximately once per year to reflect the current program of work for CCSDS, and it covers 
roughly a future 24-month period. 

The Operating Plan contains the charters of all of the CCSDS Working Groups that have 
been approved by the CCSDS Management Council. As Working Groups are added or 
retired, this document may be periodically revised. 
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1 SYSTEMS ENGINEERING AREA 

1.1 SYSTEMS ARCHITECTURE WORKING GROUP 

Title of Group 1.1 Systems Architecture Working Group 

Chair Takahiro Yamada/JAXA 

Area Director Peter Shames/NASA 

Mailing List sea-sa@mailman.ccsds.org 

1.1.1 RATIONALE 

The work done in the other Working Groups is focused upon services and protocols provided 
by specific components of space data systems. In order for these Working Groups to generate 
standards in such a way that every standard is consistent and coherent with any other 
standard generated by CCSDS, CCSDS requires a reference architecture that can be used as a 
common framework by all the Working Groups of CCSDS and also by engineers in the 
member Agencies who use CCSDS standards to build systems and to provide services. The 
reference architecture should encompass both informatics and telematics aspects of space 
data systems and cover all problem areas associated with space data systems (such as 
organizational, functional, operational and cross support issues). 

1.1.2 GOALS 

The goals of this Working Group are to: 

1) Define a reference architecture that provides a framework for generation of space 
data systems standards and development of space data systems.  This reference 
architecture should define a set of architectural views that encompass organizational, 
functional, informational, operational, security, communications, and cross support 
aspects. 

2) Document the reference architecture identifying basic elements in each of the views 
mentioned above. 

3) Develop a document that provides to the other Working Groups and BOFs, guidelines 
on how to apply the reference architecture. 

4) Develop formal methods for representing space data systems architectures that will 
enable sharing of architectural information among engineers. 

5) Develop tools that will facilitate design, modeling, and simulation of system 
architectural designs. 
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6) Provide a consistent set of views and terminology across all of the other Areas and 
Working Groups.  Use existing CCSDS terms where they are clear and unambiguous.  
Resolve to develop a single agreed approach where there are ambiguous or 
conflicting uses of terms or definitions. 

1.1.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

19 May 2003 WG established. 

October 2003 Selection of candidate languages and tools. Prototyping (phase 
1) of selected languages and tools starts 
WG meeting. Coordination meetings with at least one other 
working group on use of Reference Architecture. 

30 November 2003 Publish a revised version of the reference architecture document 
(Issue 0.8) that identifies basic elements in the architecture in a 
more concrete way. 

January 2004 Publish a revised version of the reference architecture document 
(Issue 0.9).  

May 2004 WG meeting. Reports of prototyping (phase 1). Coordination 
meetings with at least one other working group on use of 
Reference Architecture to develop or revise domain specific 
architecture. 

November 2004 WG meeting. Review the reference architecture document (Issue 
0.10) and revise it as necessary.   

April 2005 WG meeting. Review the reference architecture document (Issue 
0.11) and revise it as necessary.   

August 2005 Publish the reference architecture document as a Best Current 
Practice document and an accompanying Report as a Green 
Book. 

April 2006 Publish a document on formal methods for representing space 
data systems architectures. 

1.1.4 RISK MANAGEMENT STRATEGY 

1.1.4.1 Technical Risks 

Languages and tools that can be used in our work are still under development in other 
standards bodies and it may not be possible to select the best languages and tools at the time 
we need to make the selection. 
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1.1.4.2 Management Risks 

Unavailability of resources could delay achievement of milestones. Fallback option would be 
to reschedule the milestones. 

Use of ambiguous or conflicting terms, definitions, and/or viewpoints in other WGs may 
result in impact on those WGs to resolve same. 
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1.2 SECURITY WORKING GROUP 

Title of Group 1.2 Security Working Group 

Chair Howard Weiss/NASA 

Area Director Peter Shames/NASA 

Mailing List sea-sec@mailman.ccsds.org 

1.2.1 RATIONALE 

CCSDS develops communications and mission operation standards that support inter and 
intra agency operations and cross support. CCSDS standards include elements of flight and 
ground systems that are developed and operated by different agencies and organizations. 

Over the years, ubiquitous network connectivity among principal investigators and mission 
operations has become the norm, which makes mission operations more dangerous than in 
the past when operations were carried out over closed, mission-only networks.  The security 
risks to both spacecraft and ground systems have increased to the point where CCSDS must 
adopt existing or develop (as necessary) Information Security standards in order to protect 
both flight and ground mission critical resources and protect sensitive mission information. 

As a result, a mission threat statement for CCSDS should be developed in order to allow 
mission planners to better understand the threats that they should plan to counter via security 
requirements. CCSDS also requires a Security Architecture as part of its overall System 
Architecture. CCSDS must promote secure interoperability for space missions.  CCSDS also 
requires Information Security standards as part of, or as an accompaniment to its 
communications and mission operations standards. 

1.2.2 GOALS 

The goals of this Working Group are to: 

1) provide advice and guidance on information security to all CCSDS activities; 

2) identify data protection, information assurance, and information security issues across 
the full spectrum of CCSDS activities and provide solutions; 

3) formulate courses of actions to incorporate security policies, security services, and 
security mechanisms into CCSDS work items across all Working Groups; 

4) develop a security architecture; 

5) develop and maintain an Information Security threat statement for CCSDS; 
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6) develop an information security guide for mission planners; 

7) formulate a policy framework for developing trust agreements, rules for operational 
engagement, ensuring security compliance of legacy systems, and standard, secure 
interfaces between systems and across security domains; 

8) adopt or develop (as necessary) interoperable security standards for CCSDS and 
CCSDS cross support infrastructure (e.g., authentication, encryption, integrity, key 
management, key distribution, etc.); 

9) investigate and identify how to integrate the use of the Common Criteria (ISO 15408) 
into the development of mission security requirements; 

10) develop reference implementations and perform interoperability testing; 

11) revise and maintain current a Green Book to describe security guidelines for 
implementation; 

12) hold working meetings with other Working Groups to develop agreed approaches and 
formulate the plans for integrating them into the work of these other Working 
Groups. 

1.2.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

30 May 2003 WG established. 

January 2005 Deliver revised Security Green Book. 

February 2005 Circulate Security Architecture White Book to working group 
for comments. Circulate Threat Document for final WG review. 

April 2005 Security WG meeting in Athens.  Review final comments on 
Threat Document.  Review Security Architecture White Book. 

May 2005 Publish completed Threat Document as a Green Book.  Issue 
Security Architecture as Red-1.  Develop an encryption standard 
trade study proposal. 

July 2005 Develop an authentication standard trade study proposal. 

September 2005 Review RIDS on Security Architecture Red-1 at Sec WG 
meeting. 

October 2005 Issue draft Policy Guidelines document based on NIST document. 

December 2005 Mission Planners Guideline—maybe based on tailored version 
of Common Criteria. 

January 2006 Issue encryption Red-1. 

February 2006 Issue authentication Red-1. 
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1.2.4 RISK MANAGEMENT STRATEGY 

1.2.4.1 Technical Risks 

Security is still a different and often obtuse part of CCSDS’ work and is often treated as an 
‘outsider’.  It is not ‘mainstream’ CCSDS nor is it ‘traditional’ CCSDS.  In the past, it has 
been met with resistance.  This is changing and there is now general acceptance of the need 
for security services and interactions with other working groups are increasing.  Working 
group resources have increased but are still not entirely adequate.  

Given different policies in various countries toward import, export and use of security 
technology choosing an acceptable set for adoption may be somewhat problematic. 

1.2.4.2 Management Risks 

Unavailability of resources will delay achievement of milestones. Fallback option would be 
to reschedule the milestones. 

Identification of specific security guidelines may result in additional work items being agreed 
upon with other working groups. 
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1.3 INFORMATION ARCHITECTURE WORKING GROUP 

Title of Group 1.3 Information Architecture Working Group 

Chair Dan Crichton/NASA 

Area Director Peter Shames/NASA 

Mailing List sea-ia@mailman.ccsds.org 

1.3.1 RATIONALE 

In the absence of information system standards for interoperability and cross-support we 
have seen systems be developed that do not allow the exchange of information across ground 
and flight systems and across agency data systems. 

The focus of this working group is to define a reference Space Information Architecture that 
encompasses the capture, management and exchange of data for both flight and ground 
environments across the operational mission lifecycle.  The includes standard functional 
components for information management, definition of standard interfaces for information 
management, standards in information representation (data structuring and packaging 
mechanisms) and standard definitions of information processes (how the users and the 
systems interact). 

This includes defining how existing standards fit into an overall reference architecture. The 
reference architecture should encompass informatics aspects of space data systems and cover 
all problem areas associated with space data systems (such as organizational, functional, 
operational and cross support issues). This working group has been delegated responsibility 
for elaborating the Information Architecture for the Information Viewpoint in the System 
Architecture being developed in the SAWG. The products of this working group will be 
integrated into the Reference Architecture for Space Data Systems (RASDS). 

1.3.2 GOALS 

The goals of this Working Group are to: 

1) Define a reference end-to-end space information architecture for interoperability and 
cross support that encompasses both flight and ground data system operations and 
provides a common framework for use by standards and systems developers.  The 
reference space information architecture includes: 

a) standard functional components for information management; 

b) definition of standard interfaces for information management; 
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c) standards in information representation; 

d) standards in defining information processes. 

2) Define and leverage common methods for representing information architectural 
views. 

3) Address application layer information management issues including application 
protocols and data handling and ensure that they are dealt with in a clear and 
consistent way throughout the end-to-end system. 

4) Work with the SEA System Architecture Working Group to provide the Information 
Architecture elements for the Reference Architecture for Space Data Systems 
(RASDS) and with the MOIMS Working Groups to develop the specific standard 
interfaces and protocols.  Make recommendations to the other Working Groups and 
BOFs regarding architectural choices and options. 

1.3.3 SCHEDULE AND DELIVERABLES 

1.3.3.1 Deliverables 

1) Space Information Architecture Green Book detailing best current practices and core 
information architectural principles, including: 

a) a set of functional information infrastructure components; 

b) a set of information infrastructure interfaces for information management; 

c) a set of information descriptors that are capable of representing data across the 
mission lifecycle; 

d) a set of interfaces for cross support services, application program interfaces, and 
information management & access protocols. 

2) Information Architecture and Grid Comparison Study White book outlining the 
alignment of information architectural principles and the current state of the practice 
in grid computing. Compare and contrast differences and similarities in approach, 
technical methodology, and data representation used in each community. 

3) OWL-based ontology developed in Protégé to capture and describe Information 
Architecture concepts and principles. 

4) Standards that support implementation of the information architecture including 
registries and repository standards for the software components based on industry best 
practice approaches.  IAWG will support other groups in definition, implementation 
and prototyping of these standards and ensure that they fit against the architectural 
model.  
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1.3.3.2 Schedule 

Date Milestone 

28 May 2003 BOF chartered and active. 

October 2003 BOF meeting. Update on initial architecture and mapping of 
CCSDS standards. Coordination meeting w/ MOIMS. 

November 2003 BOF is chartered as a full WG. 

December 2003 Publish an initial version of the reference Information 
Architecture document that identifies basic elements in the 
architecture. Review with relevant experts & MOIMS. 

February 2004 Publish a revised version of the reference information 
architecture document. 

March 2004 Working meeting with IAWG and MOIMS. 

April 2004 IAWG meeting. Publish the final version of the reference 
information architecture document, its mapping to CCSDS 
existing standards efforts, and to a prototype 
implementation. 

May 2004 Working meeting with IAWG and MOIMS. Agree on IA 
terms of reference and on specific interfaces and protocols 
to be developed. 

June 2004 Draft of best current practices document on information 
architectures. 
Protégé Ontology of IA concepts developed and sent out for 
review. 

September 2004 Information Architecture and Grid Comparison study white 
book published on CCSDS Web site. 

October 2004 IAWG meeting. Ensure integration with RASDS and 
MOIMS development plans. Final of best current practices 
document on information architecture. 

April 2005 IAWG meeting at CCSDS Spring Meetings in Athens, 
Greece.   Joint registry working meeting between IA and 
IPR. 

July 2005 Technical Interchange Meeting between IA and MOIMS 
IPR. 

September 2005 Publish green book version of Information Architecture 
Reference document. 

November 2005 Registry White Paper based on requirements. Scenarios and 
best practices. 
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Date Milestone 

November 2005 CCSDS XML Registry Prototype. 

May 2006 Initial XML Registry White Book. 

August 2006 Update to information models in IA Green Book. 

November 2006 Final XML Registry White Book. 

August 2007 Update to information models (data, software) in IA Green 
Book. 

November 2007 XML Registry Red Book. 

May 2008 XML Registry Blue Book. 

1.3.4 RISK MANAGEMENT STRATEGY 

1.3.4.1 Technical Risks 

Languages and tools that can be used in our work are still under development in external 
standards bodies and it may not be possible to select the best languages and tools at the time 
we need to make the selection. 

Standards for interfaces and protocols for distributed services are still under development in 
external standards bodies and it may be difficult to select a final set of approaches without 
some significant evaluation and prototyping efforts. 

1.3.4.2 Management Risks 

Unavailability of resources could delay achievement of milestones. Fallback option would be 
to reschedule the milestones. There is an open issue between the IAWG and MOIMS / 
IPRWG as to the most appropriate distributed information architecture.  This will have to be 
resolved before this work can be concluded.  Agencies and projects that implement their own 
architectures and do not choose to coordinate or adopt any interoperable standards or 
reference architectures. 
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1.4 SPACE ASSIGNED NUMBERS AUTHORITY WORKING GROUP 

Title of Group 1.4 Space Assigned Numbers Authority Working Group 

Chair Robert Bradford/NASA 

Area Director Peter Shames/NASA 

Mailing List sea-sana@mailman.ccsds.org 

1.4.1 RATIONALE 

CCSDS A02.1-Y-2.  Restructured Organization and Processes for the Consultative 
Committee for Space Data Systems. Yellow Book.  Issue 2. April 2004: 

1.4.6 Space Assigned Numbers Authority (SANA) The core registrar for the 
CMC’s activities is the SANA. Many space mission protocols require that 
someone keep track of key protocol numbering assignments that were added 
after the protocol came out. Typical examples of the kinds of registries needed 
are for Spacecraft IDs, protocol version numbers, reserved APIDs and SFDU 
Control Authorities. The SANA provides this key configuration management 
service for CCSDS. The CCSDS Management Council (CMC) approves the 
organization that will act as the SANA. Its public interface is focused through 
web-based services provided by the Secretariat. 

The purpose of the Space Assigned Numbers Authority (SANA) Working Group is to focus 
on generating the technical analysis and requirements for SANA.   

A SANA registry will register information about protocols and standards, as they relate to 
spaceflight, that need updating or extension more frequently than is practical in a CCSDS 
standard or report.   

There are four prioritized categories of work which need to be either investigated for registry 
requirements or assessed for possible adjustment.   These categories start with the officially 
sanctioned CCSDS processes/technologies and extend to those process/technologies that are 
not covered.  Category four will be addressed only as it relates to specific spaceflight related 
requirements either identified in categories one through three or required by new or 
impending technologies (generally identified but not assessed in any detail). 

Category one (1) is current CCSDS registries, namely SCIDs and SFDU CA.    

Category two (2) is the set of protocol identifiers, assigned numbers, port numbers and 
reserved APIDs that are currently documented within CCSDS approved documents and 
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SCPS protocol numbers including other current deployments like SLE service providers.  
This would include existing elements e.g. glossary, ground data systems and acronym lists.   

Category three (3) is the list of current CCSDS working groups e.g. SM&C, XML schema 
and namespaces, and birds of a feather that may require registries and also includes current 
CCSDS developments.  

Category four (4) is the catch all for all other activities which may possess a registries 
requirement, e.g. information models, reference software, but currently do not fall under 
CCSDS and/or do not currently operate under a registry. 

1.4.2 GOALS 

Provide the mechanisms, processes and documentation required for a CCSDS registry 
capability.  

– Objective 1: Provide detailed requirements for a CCSDS registry. 

– Objective 2: Coordinate and integrate current CCSDS registry processes and other 
operational information into a unified standardized framework. 

– Objective 3: Propose a SANA advisory group and develop rules and processes to 
operate and support the SANA and identify the resources needed for the continuing 
operation, deployment, outreach, and evolution. 

1.4.3 SCHEDULE AND DELIVERABLES 

1.4.3.1 Deliverables 

1) Provide an assessment of categories 1 through 4 information sources for registry 
requirements in a SANA Green Book and present findings in an informal 
requirements review prior to further activities. The working group will document 
(possibly via a CCSDS White Paper/Report) the existing identifier spaces that 
CCSDS requires, according to the categories identified above, and to identify any 
special constraints imposed by those identifier spaces (e.g. that a particular registry 
exists and procedures for interaction with it are already defined). 

2) Define processes to include a process that an organization can request assignment of 
numbers from the space(s) managed by CCSDS and a process that enables an 
organization to cause the CCSDS SANA to manage a particular identifier space 
within a SANA framework in a Magenta Book(s) also addressing security.  In 
defining these processes, the working group will address transition issues that result 
from moving from existing processes to the new proposed SANA processes.   

3) Define and document a statement of work for the ongoing operation of the SANA 
function.   This statement of work will be delivered to the CCSDS Management 
Council (CMC) for their consideration in formulating a follow-on effort to actually 
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implement and operate the SANA function.  The statement of work will identify 
specific tasks (processes and system development, etc.) that need to be accomplished 
to implement and operate the SANA function. 

1.4.3.2 Schedule 

Date Milestone 

Mar 2006 SANA WG Charter approved  

Aug 2006 Requirements assessment complete  

Oct 2006 Green Book Requirements Review complete  

Nov 2006 Magenta Book complete  

Dec 2006 Statement of Work complete 

Jan 2007 Statement of Work, Green and Magenta Books approved 

1.4.4 RISK MANAGEMENT STRATEGY 

1.4.4.1 Technical Risks 

Risks: No significant technical risk is involved.  Technical risks are low since this is 
essentially process based.   

Mitigation:  None required 

1.4.4.2 Management Risks 

Risks:  Some management risk is involved including the usual politics and consensus 
building necessary for success. 

– Issues of privacy, ownership 

– Issues of security and access to aggregated information 

– International resources for the WG and operations team 

Mitigation: Work as required 
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2 MISSION OPERATIONS AND INFORMATION MANAGEMENT 
SERVICES AREA 

2.1 DATA ARCHIVE INGEST WORKING GROUP 

Title of Group Error! Reference source not found. Error! Reference source not 
found. 

Chair Donald Sawyer/NASA 

Area Director Nestor Peccia/ESA 

Mailing List moims-dai@mailman.ccsds.org 

2.1.1 RATIONALE 

Agencies need to reduce the cost and increase the automation associated with acquiring, 
ingesting, managing, and disseminating data and metadata to, within, and from archives.  
Archives, including both mission archives, final archives and repositories performing long-
term preservation, need appropriate metadata to accompany data objects to facilitate long 
term preservation. Currently submission requirements are usually totally ad hoc by mission, 
or by a given multi-mission archive or final archive.  Producers of information for archives 
often seek guidance on how to submit such information.  The OAIS reference model and the 
Producer-Archive Interface Methodology Abstract Standard set a context for all archives.  
Further, registry/repositories are of increasing importance as the holders of re-usable 
metadata in the exchange of information.  

2.1.2 GOALS 

Goal 1: Complete the ISO review of the CCSDS “Producer-Archive Interface Methodology 
Abstract Standard” (PAIMAS) Blue Book: 

1) review and respond to any comments; 

2) update the PAIMAS book as appropriate to achieve ISO standardization. 

The PAIMAS has been approved as International standard  ISO 20652 

Goal 2: Establish an extensible framework for a Submission Information Package (SIP).  It 
will include mandatory and optional elements, with the ability to recognize categories of 
information and relationships: 

1) define the main metadata categories and attributes; 

2) define a way to create a dictionary of various classes of objects that will be 
considered (e.g., with the CCSDS Data Entity Dictionary Specification Language 
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[DEDSL] standard), taking into account the general metadata identified above, and 
metadata specific to each given context; 

3) define a method for creating a plan of the instances of objects to be transferred during 
operations (from producer to archive); 

4) map instances in the existing XML Structure and Construction Rules (XFDU) 
Package paper with the model and the dictionary; 

5) develop two implementations of the SIP standard. 

Goal 3: While this working group exists, support CCSDS archival requirements: 

– monitor and report on Agency archival issues and implementations; 

– perform the required 5-year CCSDS and ISO reviews on existing archive related 
standards, beginning with the “Reference Model for an Open Archival Information 
System (OAIS). 

2.1.3 SCHEDULE AND DELIVERABLES 

2.1.3.1 Goal 1: PAIMAS 

Date Milestone 

September 2003 
Completed 

Complete review comments on the Producer-Archive Interface 
Methodology Abstract Standard (PAIMAS) document and 
resolve as many RIDs as possible prior to the fall WG meeting. 

May 2004 
Completed 

Submit revised PAIMAS Standard as a final CCSDS Standard. 

September 2004 
Completed 

Submit CCSDS PAIMAS Standard for review as ISO Standard. 

November 2005, 
assuming ISO 
comments received 
by 1 September 2005 

Complete review of ISO comments on PAIMAS and provide 
responses. 

January 15 2006 
completed 

Assuming only editorial changes are needed, update the 
PAIMAS document appropriately for final ISO approval and 
request FDIS review be waived. 
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2.1.3.2 Goal 2: SIP 

Date Milestone 

19 May 2004 
Completed 

SIP Goal accepted and active. 

October 2004 
Completed 

Proposed metadata categories, optional and mandatory, with 
specific attributes for the SIP. 

July 2005 

Completed 

Revised draft SIP white book – high level view, and begin 
generating test cases. 

December 2005 

Completed 

Generate CCSDS SIP “Proposed Standard” White Book and 
initiate review. 

June 2006 Generate revised CCSDS SIP “Proposed Standard” White Book, 
taking account the XFDU red book and initiate review 

December  2006 Generate CCSDS SIP “Draft Standard” Red Book and initiate 
review.  Begin two draft Agency implementations. 

May 2007 Generate CCSDS Recommended Standard Blue Book and two 
implementations (or a second round for a Draft Standard). 

2.1.3.3 Goal 3: CCSDS Archival Requirements 

Date Milestone 

June 2006 WG approved notice of need to review status of OAIS reference 
model is distributed by Agencies to solicit comments on the need 
for updates. 

December 2006 WG begins review of comments to determine extent, if any, of 
need for updates. 

May 2007 WG reaches recommended approach to any needed updates,. 

TBD Depends on results of previous step. 

2.1.4 RISK MANAGEMENT STRATEGY 

2.1.4.1 Technical Risks 

Technical risks are low since there is already broad activity in this area and many years of 
experience of ad hoc non-standardized activities meeting the needs of individual archives. 

The initial scoping is the Space agency archives and their Producers.  It may also be 
expanded if reviewers outside the proposed scope find it relevant and useful.  However, past 
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reluctance of CCSDS and some CCSDS Member Agencies to support archive 
standardization activities have limited participation by outside parties.  The lower level of 
participation in CCSDS standardization activities may result in standards that are less well 
accepted outside the CCSDS community.  It also introduces more possibilities for outside 
standards that may overtake or conflict with CCSDS activities.  Working group members 
continue to network with their colleagues outside the CCSDS to mitigate as much of the risk 
as possible. 

The SIP standard and implementations have some dependence on the development of the 
XFDU standard and implementations by the MOIMS-IPR Working Group. Management of 
XFDU development risk is left to be addressed by the MOIMS-IPR Working Group. 

2.1.4.2 Management Risks 

Unavailability of resources could delay achievement of milestones. Fallback option would be 
to reschedule the milestones. 

CCSDS CESG opposition to the PAIMAS standard resulted in at least a 6 month slippage in 
reaching the final CCSDS and ISO Standards.  Approved CCSDS Operating Procedures that 
are informed by and reviewed by CCSDS Working Group participants would be useful for 
limiting this type of risk in the future. 

Due to problems confirming PAIMAS, Lead Agencies did not initially allocate resources to 
the follow-on work (SIP Standard).  This has resulted in about a 6 month slippage from the 
original estimate for most of the deliverables. 

CCSDS Secretariat procedural problems have resulted in an additional slippage of 6 months 
to reach the final ISO Standard.  We will continue to monitor ISO progress ourselves as we 
have been doing to identify future problems.  This monitoring resulted in raising the current 
issue and preventing even more slippage.  We understand that the CCSDS Secretariat has 
implemented new CCSDS Resolution tracking procedures which will mitigate future 
problems. 

There is the potential that one or more active experts from various agencies may become 
unavailable and, this could impact the schedule if the timeline slips substantially 

2.1.5 RESOURCE REQUIREMENTS 

WG Lead 0.20 FTE/Year NASA/GSFC 

WG Deputy 0.10 FTE/Year CNES 

Archive Architect 0.25 FTE/Year  

SIP Editor 0.30 FTE/Year CNES  
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SIP Assistant Editor 0.20 FTE/Year NASA/GSFC 

SIP Implementers 0.20 FTE/Year CNES(2) 

NASA/GSFC(1) 

WG Participants/Reviewers 

(if possible providing individuals 
with knowledge of OAIS, 
PAIMAS, XFDU, and existing 
archive interfaces with ability to do 
surveys, contribute material and 
review drafts.  The more diverse 
archival interface experience we 
have the more likely the resulting 
drafts will find acceptance during 
the reviews) 

0.10 FTE/Year NASA/GSFC (3) 

NASA/JPL(1) 

CNES(2) 

ESA(3) 

BNSC(1) 

NARA(2) 

WG Participant/Tracker 0.05 FTE/Year NASA/LARC(1) 

OCLC(2?) 

RLG(1) 

US LOC(2?) 

Leeds(1?) 

Lockheed/Martin(1) 

Other Agencies(?) 

 

 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
MISSION OPERATIONS AND INFORMATION MANAGEMENT SERVICES AREA 

Navigation Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 19

2.2 NAVIGATION WORKING GROUP 

Title of Group 2.2 Navigation Working Group 

Chair Felipe Flores-Amaya 

Area Director Nestor Peccia 

Mailing List moims-nav@mailman.ccsds.org 

2.2.1 RATIONALE 

The Navigation Working Group provides a discipline-oriented forum for detailed discussions 
and development of technical flight dynamics standards. 

2.2.2 GOALS 

1) Development of a Recommendation for the agency-to-agency exchange of a tracking 
data message (TDM). Deliverable: TDM Blue Book. 

2) Development of a Recommendation for the agency-to-agency exchange of spacecraft 
attitude data messages (ADM). Deliverable: ADM Blue Book. 

3) Development of XML specification corresponding to the ADM, ODM (orbit data 
messages) and TDM Recommendations. Deliverable: XML Blue Book. 

4) Update NAV data green book with additional material for ADM, ODM and TDM 
Recommendations, as required. Deliverable: Updated Green Book. 

5) Support SANA efforts pertaining to NAV-related requirements for a future, 
comprehensive object identification scheme. Deliverable: NAV feedback per request. 

6) Support Time Services Architecture WG efforts pertaining to NAV-related 
requirements associated with timing issues being addressed by CCSDS. Deliverable: 
NAV feedback per request. 

7) Support efforts pertaining to NAV-related requirements associated with orbit data 
transfer issues being addressed by CCSDS SLE management. Deliverable: NAV 
feedback per request. 

8) Investigate requirements to support the Delta Differential One-Way Ranging (DDOR) 
processing and interfaces.   Deliverable: ODM and TDM Blue Books. 

9) Investigate requirements to support the ISO SC14 effort to develop a Common Data 
Format for collaborative operations in Earth orbit.  Deliverable: Activity Plan and 
enhanced ODM Blue Book. 
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2.2.3 SCHEDULE AND DELIVERABLES 

 

Date   Milestone 

May 2006 Working on RIDs to ADM, TDM and NDM/XML RBs from CCSDS 
review completed March 2006 

June 2006 CCSDS Series Spring 2006 

July 2006 Complete Activity Plan for ISO SC14 effort with request to CMC to 
proceed 

Summer 2006 Finalize updates to ADM, TDM and NDM/XML RBs 

Fall 2006 Conduct another CCSDS review of the TDM. 

Fall 2006 Conduct ADM related implementation tests.   

Fall 2006 CCSDS Fall Series:  
Submit ADM for approval to BB status. 

Winter 2006 Finalize updates to TDM, based on second review, then conduct 
implementation tests. 

Spring 2007 CCSDS Spring Series:  
Submit TDM for approval to BB status.  Conduct second CCSDS 
review of NDM/XML document. 

Summer 2007 Finalize updates to NDM/XML doc, then conduct implementation 
tests. 

Fall 2007 Submit NDM/XML for approval to BB status. 

June 2006 – 
Dec 2008 

Work on DDOR effort 

Work on enhancement to ODM to develop a revised Blue Book to 
support ISO SC14 and DDOR efforts. 

2.2.4 RISK MANAGEMENT STRATEGY 

2.2.4.1 Technical Risks 

The problem and proposed solution are well understood, as they are derived from existing 
and tested navigation data support functions. Technical risk is minimal. 
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2.2.4.2 Management Risks 

Unavailability of resources could delay achievement of milestones. Fallback option would be 
to reschedule the milestones. 

2.2.5 RESOURCE REQUIREMENTS 

 

Lead agency NASA (GSFC). Staffing needed: 1 flight dynamics engineer 
@ 30% time commitment per year 

CNES. Staffing needed: 1 flight dynamics engineer @ 10% 
time commitment per year 

ESA (ESOC). Staffing needed: 1 flight dynamics engineer @ 
10% time commitment per year  (deputy) 

DLR. Staffing needed: 1 flight dynamics engineer @ 10% 
time commitment per year 

NASA (JPL). Staffing needed: 2 flight dynamics engineers @ 
10% time (each) commitment per year 

JAXA. Staffing needed: 1 flight dynamics engineer @ 10% 
time commitment per year 

Participating Agencies 

NASA (GSFC). Staffing needed: 1 flight dynamics engineer 
@ 10% time commitment per year 
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2.3 INFORMATION PACKAGING AND REGISTRY WORKING GROUP 

Title of Group 2.3 Information Packaging and Registry Working Group 

Chair Louis Reich 

Area Director Nestor Peccia 

Mailing List moims-ipr@mailman.ccsds.org 

2.3.1 RATIONALE 

Agencies need to reduce the cost and increase automation among applications associated 
with the exchange of information applications and those facilities that produce, distribute, 
and store information. CCSDS has been a leader in developing data packaging techniques 
and their association with the registration of schemas/data definitions.  CCSDS has produced 
several standards in this area that are in active use within agencies, and include those known 
as Standard Formatted Data Units, Parameter Value Language, Control Authority 
Procedures; and Control Authority Data Structures; however, the speed of technology change 
including the emergence of XML as a standard data description language, the vast increase in 
the size and interrelationships of space data, and the emergence of the Internet as a data 
delivery mechanism requires that vastly different versions of these documents be written. 
Also, the vast increases in space-hardened computer power and communications bandwidth 
allow techniques that previously were considered ground system only to be utilized in end-
to-end space data systems. The large size and binary nature of space prevents the direct usage 
of commercial or international earth-based standards. 

2.3.2 GOALS 

The goals of this Working Group include: 

1) Collect use cases from the space operations community and develop requirements for 
XML data packaging; Based on these requirements, develop a set of 
recommendations and best practices documents that specify an extensible framework 
for packaging data and metadata that can contain an object physically, or by reference 
(e.g., Universal Resource Locator (URL), Universal Resource Identifier (UR), or by 
Universal Resource Name (URN).  This includes the ability to express appropriate 
relationships using XML and related techniques, and the implementation of the 
packaging format in an appropriate set of network and file protocols; 

2) Oversee the deployment of at least two independent implementations of the 
packaging framework; Conduct prototyping and interoperability tests in many areas 
of space data systems (refer to the Resource Requirements paragraph); 

3) Based on the experience gained from the interoperability testing of the XML 
packaging software and use cases and requirements from various space data and 
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operations groups, develop a set of registry/repository specifications that are 
extensible, addressing interfaces, data structures and information modeling.  This 
registry/repository should leverage the more widely based registry work such as 
ebXML and UDDI while supporting any special space-based operations 
registry/repository requirements. 

4) Transfer any XML tools and best practices developed for the XML Packaging and 
Registry/Repository tasks to the MOIMS Area Director for use in other CCSDS 
Working Groups 

5) Act as the responsible Working Group for any CCSDS Recommendations in the area 
of Information Understanding(Structures and Languages (formerly CCSDS Panel 2). 
This includes performing any CCSDS or ISO 5 year reviews of existing standards and 
monitoring any new activities by CCDS member agencies in this area. 

Schedule and Deliverables 

Goals 1 and 2:XML Packaging Recommendations and Interoperable Independent Software 
Implementations 

 

Date Milestone 

19 May 2003  WG chartered and active. 

 

30 June  2003 XFDU draft ‘proposed’ document (WB) 

With use cases/requirements available 

November 2004 

Complete 

Submit CCSDS XFDU ‘Proposed Standard’ (RB) and Reference 
Implementation for CESG Review.  

June 2006 Generate first draft of XML Packaging Best Practices Green Book 

July 2006 

Complete 

Generate CCSDS Proposed Standard (Redbook V2), Best 
Practices Green Book and two interoperable reference 
implementations  for submission to CESG for agency review 

December 2006 Received Agency RID package 
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Date Milestone 

January 2007 Deliver editor’s proposed RID responses, at IPR WG at Fall 
CCSDS Workshop 

April 2007 Develop XFDU CCSDS Recommended Standard and new issue 
XFDU Green Book based on Agency review comments and user 
feedback for CESG review 

TBD White Papers on proposed enhancements for the XFDU packaging 
recommendations based on the planned Version 2 enhancements 

TBD XFDU V2  White Book‘ (WB) and proof –of-concept prototypes 

As required Develop XFDU Version 2  Redbook and Bluebook( (or Pink 
Pages),  update XFDU Greenbook and implement two 
interoperable implementations 

Goal 3:Registry and Repository Recommendations and Software 

 

Date Milestone 

April 2005 

Complete 

Joint FTF meeting with Systems Engineering, Information 
Architecture team to develop registry work plan in this area 

 

June 2006 White Papers on the Scope, Use Cases and Requirements for 
Registries and Repositories in the Space Information and 
Operations domains 

1-August-2006 Use Cases and Requirements on CCSDS Usage of XML Schema 
Registries 

15-October-2006  Workshop/telecons to establish agreed use case sand 
Requirements for XML Schemas and Repositories   and 
Share Agency Contributions should include XSG IA SANA 

15-January-2007  White Papers and Agency Prototypes on CCSDS Schema 
Registries 

June- 2007 Draft White Book(s) on CCSDS XML Schema Registry 
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Date Milestone 

January-2008 XML Schema Registry White Book and Prototypes 

January-2009 XML Schema Registry Red Book/Green Book/Reference 
Implementation for CESG Review 

2010 XML Schema Registry Draft BlueBook/GreenBook and two 
Interoperable, Independant Implementation for CESG Review 

2.3.3 RISK MANAGEMENT STRATEGY 

2.3.3.1 Technical Risks 

The Packaging Recommendation functionality has been split between two planned releases 
of the XFDU Packaging Recommendation to allow early prototyping of required capabilities. 
This should allow lessons learned in the prototyping to influence the design of the more 
complex capabilities 

Also a wide variety of use cases and testing environments have been identified for the 
Interoperability Testbed for XFDUs: 

• NASA PDS; 

• NASA/EOSDIS Libraries; 

• NASA SLE implementations; 

• CNES SLE implementations; 

• CNES Archive Ingest SIP development; 

• ESA Data Distribution System 

• ESA CAOS. 

This range of environments should identify any efficiency or operability problems that must 
be solved either in the best practices document or by further implementations.In the area of 
Registries and Repositories, overlapping membership, frequent discussions and a minimum 
of one FTF meeting with the Information Architecture BOF/WG and  the SANA WG in the 
Systems Engineering area to avoid significant duplication of effort or significant divergence 
of concepts. It is recommended that only one WG be tasked with the development of 
specifications in the area of Registries and repositories. 
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2.3.3.2 Management Risks 

Unavailability of resources could delay achievement of milestones. Fallback option would be 
to reschedule the milestones. 

There may be a conflict for resources between the Registry/Repository activities and the 
XFDU V2 activities. Fallback would be to do the activities in sequence with the member 
agencies deciding on priority 

Based on Agency Representative Input at the June 2006, the IPR has decided to allocate 
available resources to the development of CCSDS XML Schema Registry/Repository 
.Recommendations and reference implementations after the  current XFDU Version 1  
release 

2.3.4 RESOURCES 

Under separate cover 
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2.4 SPACECRAFT MONITORING AND CONTROL WORKING GROUP 

Title of Group 2.4 Spacecraft Monitoring and Control Working Group 

Chair Mario Merri/ESA 

Area Director Nestor Peccia/ESA 

Mailing List moims-sc@mailman.ccsds.org 

2.4.1 RATIONALE: 

The ability to standardize the interfaces for spacecraft monitoring and control (SM&C) will 
allow significant saving in the development of the flight components and the ground segment 
of future space missions. In fact, it will be possible to use standardized SM&C infrastructure 
systems, to seamlessly transfer data across systems, and to adopt commercial-off-the-shelf 
applications for monitoring and control. The high level goal of this standardization effort is 
to make economies by: 

1) allowing interoperability with partner system and infrastructure. 

2) reducing the risk of space missions by re-using systems and operational concepts, 
thus increasing their reliability. 

3) facilitating the development of generic (infrastructure) on-board and on ground 
software that can be shared by multiple projects via simple re-configuration 

4) applying the SM&C approach and systems throughout all mission phases and to other 
M&C domains (e.g., ground stations, control centers, test facilities, etc.) 

The scope of SM&C includes: 

1) Operational concept: definition of an operational concept that covers a set of 
standard operations activities related to the monitoring and control of both ground 
and space segments. 

2) Core Set of Services: definition of an extensible set of services to support the 
operational concept together with its information model and behaviours. This 
includes (non exhaustively) ground systems such as Automatic Command and 
Control, Data Archiving and Retrieval, Flight Dynamics, Mission Planning, 
Automation, and Performance Evaluation. 

3) Application-layer information: definition of the standard information set to be 
exchanged for SM&C purposes. 

 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
MISSION OPERATIONS AND INFORMATION MANAGEMENT SERVICES AREA 

Spacecraft Monitoring and Control Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 28

2.4.2 GOALS AND DELIVERABLES: 

The goals of the working group are  

1) to pave the way for the technical work that will be performed in the context of 
spacecraft monitoring and control. This will be done by defining the technology-
independent framework to be used in future work. It is noted that this activity 
involves also the space segment and therefore requires close coordination with the 
SOIS. This will be done by initially producing a white book and to bring it to Green 
status. 

2) to specify and produce the corresponding Reed Books for the following initial set of 
services: 

- SM&C Protocol 

- SM&C Common Services 

- SM&C Core Services 

3) to update the XTCE standard with the result of the public review together with the 
OMG. To update the XTCE Green Book from presentation format to actual book. To 
produce the XTCE Magenta Book as recommended practice on how to tailor XTCE 
for a CCSDS-enabled mission. 

4) to specify the other high level services identified in the Green Book. 
 

2.4.3 SCHEDULE: 

2.4.3.1 GOAL 1 (GB) 
Date Milestone 

5 Nov 03 Telecon#03: status report 

3 Dec 03 Telecon#04: status report 

5 Jan 04 White Book – draft 0.1 

28 Jan 04 Telecon#05: Review 

18 Feb 04 White Book – draft 0.2 

3 Mar 04 Telecon#06: status report 

28 May 04 White Book – draft 0.5 

4 Jun 04 Telecon: agreement on WB draft 0.5 

26 Aug 04 Deadline for comments to WB after 3-month informal agency review 
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2 Sep 04 Telecon: agreement on comment disposition 

23 Sep 04 Submission of WB to CCSDS as proposed GB 

4 April 05 Updated GB (integrating changes from CCSDS review) available 

15 April 05 Submission of SM&C GB 1.0 to CCSDS for approval 

May 05 Published GB issue 1.0 

03 Oct 05 Internal  responses to NASA issues on GB available 

12 Oct 05 Telecon#18: Internal discussion on responses to NASA issues on GB 

24 Oct 05 Agreed responses to  NASA issues back to CESB with proposed GB 
ToC 

28 Nov 05 GB draft 1.1 available 

12 Dec 05 Comments due to GB draft 1.1 

20 Dec 05 Telecon#23: agreement on new SM&C GB and disposition of RIDs from 
1st Internal Agency Review of the 3 HP RBs 

14 Feb 06 Submission of GB 2.0 to CCSDS for approval 
 

2.4.3.2 GOAL 2a (High Priority (HP) RBs) 
Date Milestone 

14 Jul 04 Delivery of concept paper 

21 Jul 04 Telecon#11: agreement on concept paper 

15 Oct 04 Delivery of 3 HP RBs draft 0.1 

27 Oct 04 Telecon#13: Discussion 2 HP RBs draft 0.1 

14 Jan 05 Delivery of 3 HP RBs draft 0.2 

26 Jan 05 Telecon#14: discussion on 3 HP RBs drafts 0.2 

16 Mar 05 Telecon#15: discussion on general status 

4 Apr 05 Delivery of 3 HP RBs draft 0.3 

6 Jun 05 Availability of TN on feasibility of AMS for SM&C 

15 Jun 05 Telecon#16: discussion on 5 RBs + prototype approach + AMS 
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20 Jul 05 Telecon#17: discussion on 3 HP RBs 

31 Aug 05 Delivery of 3 HP RBs draft 0.4 

30 Nov 05 End of 1st internal Agency review of 3 HP RBs draft 0.4 

7 Jan 06 Comments of 1st internal Agency review of 3 HP RBs draft 0.4 due 

26 Jan 06 Response to comments of 1st review due. Comments on new 3 HP RBs 
(Protocol 0.7, Common 0.4, Core 0.5) due 

31 Jan 06 Telecon#25: 
- Prototype kick off 
- Discussion on the comments of the 3 HP RBs following internal 

Agency review 
- Discussion on the comments of the new versions of the 3 HP RBs 

21 Feb 06 Telecon#26: 
- Prototype kick off 
- Discussion on the comments of the 3 HP RBs 

20 Mar 06 Telecon#28: 
- Discussion on the comments of the 3 HP RBs from NASA and JPL 
- Discussion on the TN on the prototype. 

31 Mar 06 Delivery of prototype components: 
- SM&C Protocol C API (AO/JPL) 
- Common Java API (ID/SC/SciSys) 
- Core Java API (BH/Logica) 

26 Apr 06 Telecon#29: 
- Discussion on the comments of the 3 HP RBs from NASA and JPL 
- Report on status of the TN on the prototype 
- Agenda for CCSDS workshop 

24 May 06 Telecon#31: 
- Discussion on the comments of the 3 HP RBs from NASA and JPL 
- Report on prototype status 
- Agenda for CCSDS workshop 

1 Dec 06 Delivery of final drafts of 3 HP RBs (review + prototype feedback) for 
WG review 

Fall WS 06 
(Jan 07) 

Start of public review of 3 RBs 
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2.4.3.3 GOAL 2b (Prototype) 
Date Milestone 

31 May 05 Prototype Concept Paper available 

31 Oct 05 Delivery of prototype SoW draft 0.1 (MM) 

1 Mar 06 Start prototype work (estimated duration 6m) 

1 Jun 06 Some co-working component of prototype available 

15 Jun 06 Preliminary prototype demonstration @ CCSDS workshop 

15 Nov 06 Prototype integration testing 

Fall WS 06 (Jan 
07) 

Final prototype demonstration @ CCSDS workshop 

 

2.4.3.4 GOAL 3 (XTCE Review) 
Date Milestone 

15 Feb 05 Submission of XTCE review datapackage to CCSDS Secretariat for 
initiation of the Public Review 

11-15 Apr 05  Disposition of XTCE RIDs 

12 Oct 05 JMu to draft and distribute XTCE MB ToC with highlights of the 
content of each chapter 

14 Oct 05 CF+KR draft and distribute XTCE GB ToC with highlights of the 
content of each chapter 

19 Oct 05 Telecon#19 to discuss comments and Kick off work 

01 Nov 05 Deadline for submission of OMG issues towards XTCE 1.1 draft 

02 Nov 05 CF+KR+JMu+JMo distribute XTCE GB draft 0.1 

08 Nov 05 Telecon#20 to discuss XTCE GB draft 0.1 

16 Nov 05 JMu+JMo distribute XTCE GB draft 0.2 

22 Nov 05 Telecon#21 to discuss XTCE GB draft 0.2 

30 Nov 05 JMu+JMo distribute XTCE GB issue 1.0 

12 Dec 05 CF+KR+JMu+JMo distribute XTCE MB draft 0.2 

13 Dec 05 Delivery of XTCE 1.1 draft (CCSDS RIDs + all OMG issues up to 
1st Nov) 
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14 Dec 05 Telecon#22 to discuss XTCE MB draft 0.2 

19 Dec 05 Start of 2nd CCSDS Agency review (end 28 Feb 06) 

16 Jan 06 CF+KR+JMu+JMo distribute XTCE MB draft 0.3 

19 Jan 06 Telecon#24 to discuss XTCE MB draft 0.3 

30 Jan 2006 MM to submit XTCE GB (draft 1.1) + comments/responses matrix 
to CESG via AD 

15 Feb 06 CF+KR+JMu+JMo distribute XTCE MB issue 1.0 

22 Feb 06 Telecon#27 to discuss XTCE MB draft 1.0 

20 Mar 06 End of 2nd CCSDS Agency review (start 01 Dec 05) 

19 May 06 Telecon#30 (CCSDS+OMG/SDTF): preliminary discussion on RID 
dispositions 

1 Jun 06 Telecon#32 (CCSDS+OMG/SDTF): final discussion on RID 
dispositions 

30 Sep 06 Delivery of XTCE 1.1 final (BB) and submission to CESG of XTCE 
MB 

 

2.4.3.5 GOAL 4 (Other SM&C Services) 

Date Milestone 

4 Apr 05 New drafts of the RBs as follows: 
- SM&C Time Service 
- SM&C Remote Software Management Service 

1 Sep 05 Availability of revised versions of: 
- SM&C Time Service 
- SM&C Remote Software Management Service 
- SM&C Automation Service (NEW) 

Falls WS 2006 
(Jan 07) 

Availability of the consolidated RBs for: 
- SM&C Time Service 
- SM&C Automation Service 
- Availability of concept and scope of planning and scheduling 

services 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
MISSION OPERATIONS AND INFORMATION MANAGEMENT SERVICES AREA 

Spacecraft Monitoring and Control Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 33

2.4.4 RISK MANAGEMENT STRATEGY: 
 

2.4.4.1 Technical Risks 

None. 

2.4.4.2 Management Risks 

1. Risk 1: Unavailability of resources to finalise started work and the relative prototypes 

2. Mitigation: Reduce individual agencies costs by distributing work across several 
agencies participating to the WG. Bring issue to CMC so as to raise awareness of 
contributing agencies. In the worst case, descope the work.  

3. Risk 2: Limited support by NASA to WG. 

Mitigation: Involve key people from the NASA future programs such as Constellation 
missions and Crew Exploration Vehicle. 

2.4.5 RESOURCE  REQUIREMENTS: 

Under separate attachment. 

 

 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
CROSS SUPPORT SERVICES AREA 

[Deleted - Cross Support Concept and Reference Model Working Group – work complete] 

CCSDS A01.2-Y-4.1  December 2006 Page 34

3 CROSS SUPPORT SERVICES AREA 

3.1 [DELETED - CROSS SUPPORT CONCEPT AND REFERENCE MODEL 
WORKING GROUP – WORK COMPLETE] 
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3.2  [DELETED: SLE DATA TRANSFER SERVICES WORKING GROUP—
WORK COMPLETE, ABSORBED INTO CROSS SUPPORT TRANSFER 
SERVICES WG] 
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3.3 CROSS SUPPORT SERVICE MANAGEMENT WORKING GROUP 

Title of Group 3.3 Cross Support Service Management Working Group 

Chair Erik Barkley/NASA 

Area Director Gerard Lapaian/CNES 

Mailing List smwg@mailman.ccsds.org 

3.3.1 RATIONALE 

The use of Space Link Extension services require the exchange of information that will allow 
a space flight mission to acquire those services from SLE service providers. The current ad 
hoc mechanisms for arranging, scheduling, control, and monitoring of SLE services are 
fragile and manually intensive. Production of the currently-specified suite of SLE services is 
coupled to the underlying radio frequency, modulation, coding, and link characteristics. 
There are no current standards for arranging, scheduling, control, and monitoring of TT&C 
services. The potential user base for a service management standard for arranging, 
scheduling, control, and monitoring of SLE and TT&C services is larger than the space 
Agencies that constitute the CCSDS membership. 

3.3.2 GOALS 

The goals of this Working Group include: 

1) Develop a conceptual service management framework that identifies the categories of 
interactions between a spaceflight mission and a provider of TT&C and SLE services 
that are carried out for the purposes of arranging, scheduling, monitoring, and 
possibly controlling the provision of TT&C and SLE services. 

2) Within the scope of the conceptual service management framework, develop a unified 
standard for the exchange of information by which a spacecraft mission requests SLE 
and TT&C services from a provider of such services, and ancillary information 
necessary to make such service requests realizable. 

3) The service management standard is to have the following characteristics: 

a) it will support the request for provider services conforming to CCSDS RF, 
modulation, coding, space link, SLE transfer service, and orbit and trajectory data 
Recommendations; 

b) it can be implemented at multiple levels of automation, up to and including the 
fully automated exchange of all service management service request information 
between space flight mission and TT&C/SLE service provider; 
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c) it will be developed using widely-used, commercially-supported standard 
methodologies and technologies; 

d) it will be organized in a way that will permit future addition of standard 
interchanges of other categories of information identified in the conceptual 
service management framework; 

e) it will be possible to extend the standard to support the interoperable management 
of additional services, or refinements to the management of the baseline set of 
TT&C and SLE services; 

f) it will be organized in a way that allows for incremental adoption, implementation 
in conjunction with existing ad-hoc mechanisms such that an incremental 
migration path from legacy ad-hoc methods to standardized service management 
can be accommodated. 

3.3.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

W-1., March 2006 
G-1, May 2006 

Space Link Extension — Service Management — Concept of 
Operations Concept (CCSDS 910.14) (Green Book). 

W-1, March 2005 
R-1, September 2005 
R-2, May 2006 
B-1, September 2006 

Space Link Extension — Service Management — Service 
Management Service Specification (CCSDS 910.11)  (Blue 
Book). 

R-1, September 2006 
M-1, December 2006 

Space Link Extension — Service Management — Technology 
Mapping Recommendations (CCSDS 910.?) (Magenta Book). 

September 2004 Inter-operable prototype demonstrations with respect to W-1 for 
910.11 (CCSDS Record). 

October 2005 Inter-operable prototype demonstrations with respect to R-1 for 
910.11 (CCSDS Record). 

May 2006 Inter-operable prototype demonstrations with respect to R-2 for 
910.11 (CCSDS Record). 

December 2006 Retirement of SMWG. 

3.3.4 RISK MANAGEMENT STRATEGY 

3.3.4.1 Technical Risks 

The risk that the technology needed to implement the standard will not be available (or too 
expensive) has been significantly reduced by the adoption of XML as the representation 
language. XML is the de facto standard data structure specification language, and there is a 
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large and growing number of commercial and free development tools and support by data 
system products such as DBMSs. The risk that specifications will be incorrect or not feasible 
for implementation is reduced by concurrent development of multiple prototypes. SLE 
Service Management prototypes are under way for the JPL Deep Space Network (DSN), in a 
service provider role, , the European Space Agency (ESA) in a service user role, and the US 
Air Force Satellite Control Network Interoperability Project in a service user role.. Plans are 
to have at least the service user prototypes interoperate with the service provider in support 
of Red Book validation and review. 

3.3.4.2 Management Risks 

Lack of resources or reassignment of previously-committed personnel is a constant risk to all 
standards-making processes. The approach to mitigating this risk is to define the minimal set 
of capabilities that constitute a ‘SLE Service Management Service Request’ capability, and 
then adjust the deployment of available resources to ensure that those capabilities are 
addressed at a minimum. Of course, if the available resources fall below even that 
minimally-required level, a schedule slip may be required. 

A CCSDS standard has two audiences: the eventual users of the systems that are built in 
conformance to the standard, and the implementers of those systems. If the standards are 
aimed exclusively at the eventual users, there is a risk that the standard will lack many of the 
low-level details required for true interoperability of independent implementations. If the 
standard attempts to address these myriad low-level details (which system implementers will 
need), there is the risk that the user reviewers will judge the result too complicated. The 
approach to mitigating these risks is to develop the standard via a two-tiered set of 
specifications: a ‘service specification’ of the functional and performance capabilities as 
viewed from the users' perspective; and an ‘XML Schema specification’ that defines the data 
representation and protocol for the interactions between the interoperating systems necessary 
to provide those functional and performance capabilities. 

The service request standard is being developed as a consolidation and evolutionary refinement 
of best practices of SLE and TT&C service providers. As such, it will define ‘standard’ 
versions of capabilities that in many cases already exist in at least some of the CCSDS member 
agency networks. If the standard is interpreted to be an ‘all or nothing’ proposition, there is a 
risk that it will be judged as requiring unnecessary costs to replace those legacy capabilities, 
resulting in the rejection of the standard. The approach to mitigating this risk is to identify 
legacy capability interoperability points, and structure the specifications so that legacy 
capabilities can be used in place of their standardized counterparts. This will allow an 
SLE/TT&C service provider to substitute existing capabilities where they are functionally 
equivalent to the standard-based ones, allowing an evolutionary adoption of the standard. (Of 
course, use of such legacy capabilities will come at the loss of standardized interoperability in 
those functional areas, and this will be a trade-off that any service provider must make in 
deciding which legacy capabilities to retain vice replace with the standardized versions). 
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3.4 [DELETED: SLE NAVIGATION SERVICES BOF—ABSORBED INTO CROSS 
SUPPORT TRANSFER SERVICES WG] 
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3.5 [DELETED: SLE RETURN ALL DATA BOF—ABSORBED INTO CROSS 
SUPPORT TRANSFER SERVICES WG] 
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3.6 CROSS SUPPORT TRANSFER SERVICES WORKING GROUP 

Title of Group 3.6 Cross Support Transfer Services Working Group 

Chair Yves Doat/ESA 

Area Director Gerard Lapaian/CNES 

Mailing List css-csts@mailman.ccsds.org 

3.6.1 RATIONALE 

The CCSDS has published recommendations for five Space Link Extension (SLE) Transfer 
Services.  Each of these recommendations contains nearly identical specifications for 
association, operations, and communications management.  Recently a number of new cross 
support services have been requested by member Agencies. Recommendations for these new 
services would repeat the redundant sections of the earlier recommendations if specified in 
the conventional manner.  Figure 1 illustrates a conventionally specified transfer service. 
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API Proxy 
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Figure 3.6-1:  Current Transfer Service Specification 
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The monolithic nature of the current specification also has the more serious disadvantage that 
it requires changes to the abstract syntax notation specification for each new service.  
Although the specifications do not strictly require that the transfer syntax be directly derived 
form routines generated by an ASN.1 compiler, the practical result is the need to recompile 
the local-to-transfer syntax translation routines for each implementation of each new service 
definition. 

A more efficient method would be to define a transfer service ‘tool kit’ that provides the 
common aspects of the association, operations, and communications capabilities. The toolkit 
transfers all common aspects using ASN.1 while the service specific data types are 
transferred in a syntax that is independent from the one used by the ‘tool kit’ for the common 
aspects.  Figure 2 illustrates how such a specification might fit with multiple different data 
type specific interface specifications to provide services for any type of data. 
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Figure 3.6-2: Transfer Services Supporting Any Type of Data for New Transfer 

Specification 

The purpose of this Working Group is to develop the specification for a transfer service ‘tool 
kit’ capable of supporting new services implementing each their own syntax. This Working 
Group, to be known as the Cross Support Transfer Service, would provide association, 
operations, and communications management capabilities for new data transfer service.  To 
demonstrate the use of this data type indifferent specification, this Working Group will 
develop recommendations for the SLE Tool Kit and the Guidelines describing the definition 
of new services. Once defined the SLE Tool Kit recommendation will be the basis for the 
definition of the Return Unframed Telemetry (RUFT) and Radiometric Data intended to be 
supported by the ‘tool kit’. 

Justification for RUFT selection: the CLTU service can be used as a transparent forward 
service. An equivalent return service has been requested by several agencies. 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
CROSS SUPPORT SERVICES AREA 

Cross Support Transfer Services Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 43

Justification for Radiometric service: the Radiometric service is considered a pure data 
transfer that would demonstrate the Toolkit approach for non–space link transfer. 

Agencies listed other services that are not part of the current work activities. Some of them 
are listed here for completeness: Monitoring (and Control), Telemetry Catalogue, Off-line 
Telecommanding. 

Once defined, the toolkit specifications will be the baseline for the implementation of a 
prototype capable of demonstrating their cross supporting data transfer capabilities. 

In parallel with this activity, the Cross Support Transfer Service will ensure the maintenance 
of the existing SLE books: CLTU, FSP, RAF, R-CF and R-OCF. In particular the working 
group will develop the recommendation for the API Proxy: Mapping to TCP/IP and the best 
practices related to SLE. 

3.6.2 GOALS 

The goals of this Working Group include: 

1) complete the Cross Support Transfer Service Specification of a Tool Kit and advance 
it to the CCSDS Recommendation state; 

2) complete the Guidelines for the Definition of a new Service based on the Tool Kit; 

3) implement a prototype demonstrating the interoperability of the proposed approach; 

4) complete the production of Return Unframed Telemetry Specification and advance it 
to the CCSDS Recommendation state; 

5) complete the production of the Radiometric Data Specification and advance it to the 
CCSDS Recommendation state; 

6) complete the SLE API Proxy: Mapping to TCP/IP and advance it to the CCSDS 
Recommendation state; 

7) complete the SLE API Best practices. 

3.6.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

Spring 2005 Draft Recommendation: 
SLE API Proxy: Mapping to TCP/IP CCSDS ???.1-R-1. 

Spring 2005 Draft Recommendation: 
SLE API Best practices, CCSDS ???.1-R-1. 
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Date Milestone 

Spring 2006 
 

Draft Recommendation: 
Cross Support Services—Cross Support Transfer Service 
Specification—Tool Kit, CCSDS ???.1-R-1. 

Spring 2006 
 

Draft Recommendation: 
Cross Support Services—Guidelines for new Service Definition, 
CCSDS ???.1-G-1. 

Autumn 2006 Prototype demonstration. 

Autumn 2006 
 

Draft Recommendation: 
Space Link Extension—Return Unframed Telemetry Interface 
Specification, CCSDS ???.1-R-1. 

Autumn 2006 
 

Draft Recommendation: 
Ground Domain—Return Radiometric Data Interface 
Specification, CCSDS ???.1-R-1. 

3.6.4 RISK MANAGEMENT STRATEGY 

3.6.4.1 Technical Risks 

Because the Cross Support Transfer Service will be based upon existing successful 
implementations of conventional specifications there is little technical risk to this proposed 
capability. 

3.6.4.2 Management Risks 

With the Cross Support transfer Service covering the bulk of the data transfer protocol there 
may be a temptation to use the service to transfer data types that are not sufficiently 
documented for cross-support purposes.  No CCSDS standard cross-support service can exist 
unless and until a specification is produced for it.  

Lack of resources or reassignment of resources is a constant risk to all standards-
development processes.  

Lack of sufficient budget to ensure that the Working Group members can participate in all 
meetings.  

As alternatives videoconferences, teleconferences, and email will be utilized whenever 
possible to reduce costs. 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
SPACECRAFT ONBOARD INTERFACE SERVICES AREA 

Subnetwork Services Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 45

4 SPACECRAFT ONBOARD INTERFACE SERVICES AREA 

4.1 SUBNETWORK SERVICES WORKING GROUP 

Title of Group 4.1 Subnetwork Services Working Group 

Chair Rick Schnurr/NASA 

Area Director Patrick Plancke/ESA 

Mailing List  

4.1.1 RATIONALE 

Charter under development 

4.1.2 GOALS 

4.1.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

  

  

  

4.1.4 RISK MANAGEMENT STRATEGY 

4.1.4.1 Technical Risks 

4.1.4.2 Management Risks 
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4.2 APPLICATION SUPPORT SERVICES WORKING GROUP 

Title of Group 4.2 Application Support Services Working Group 

Chair Stuart Fowell/BNSC 

Area Director Patrick Plancke/ESA 

Mailing List  

4.2.1 RATIONALE 

Charter under development 

4.2.2 GOALS 

4.2.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

  

  

  

4.2.4 RISK MANAGEMENT STRATEGY 

4.2.4.1 Technical Risks 

4.2.4.2 Management Risks 

 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
SPACE LINK SERVICES AREA 

RF and Modulation Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 47

5 SPACE LINK SERVICES AREA 

5.1 RF AND MODULATION WORKING GROUP 

Title of Group 5.1 RF and Modulation Working Group 

Chair Enrico Vassallo/ESA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-rfm@mailman.ccsds.org 

5.1.1 RATIONALE 

Agencies are planning demanding missions to the Moon with links at 2 GHz for low data 
rates and 22 (the band near 22 GHz)/26 GHz for very high data rates, as well as missions to 
Mars with 32 GHz trunk links. The 22 (the band near 22 GHz), 26 and 32 GHz frequency 
bands are not covered by the existing RF and Modulation Blue Book (401.0-B-16). New 
techniques may be needed for the 2 GHz links to the Moon. One Agency is imminently 
considering the implementation of a scheme based on the SNIP (Space Network 
Interoperability Panel) format and is planning to propose this technique, based on spread-
spectrum.   

Additionally, developing requirements on phase/amplitude imbalance and phase noise for the 
advanced modulation schemes of the current Blue Book (recommendation 2.4.17A) is 
needed. 

The bandwidth-efficient modulations Green Book (413.0-G-1) needs has to be updated to 
reflect the recent changes in the Blue Book relating to recommendation 2.4.17B, 2.4.18 as 
well as a number of nomenclature changes (bit and symbol rate definition, OQPSK filtering, 
T-OQPSK suppression, etc.) Moreover, a mixture of informative and normative information 
exists in the current Green Book, which is confusing. The normative part has to be removed 
from the Green Book and inserted in 2.4.17A, 2.4.17B and 2.4.18.  

Additionally, 2.4.17A includes a number of modulations that have not been used to date nor 
are expected to be used in the foreseeable future. Re-opening discussion on 2.4.17A could 
solve this problem and provide a basis to respond to the request from IOAG on trying to limit 
the number of schemes allowed by 2.4.17A.  

The Green Book (412.0-G-1) on RF Spacecraft-Earth Station Compatibility Test Procedure 
has to be reviewed and updated in line with current practices. 
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5.1.2 GOALS 

The goals of this Working Group are to: 

1) Develop modulation recommendations for 22 (the band near 22 GHz), 26 and 32 GHz 
high rate links; 

2) Develop recommendations for Lunar missions to operate at 2 GHz with other users; 

3) Revise the recommended schemes in 2.4.17A and develop necessary companion 
recommendations on imbalances and other impairments; 

4) Update 413.0-G-1 in line with recent changes to 401.0-B-16 and move normative text 
from 413 to 401 (as attachments to 2.4.17A, 2.4.17B and 2.4.18); 

5) Update the RF and Modulation Book CCSDS 401.0-B-16 set of recommendations on 
modulation techniques as per items 1 to 4 above and possible changes from SFCG-
26, SFCG-27 and WRC-07; 

6) Review the RF and Modulation Compatibility Test Procedures Book CCSDS 412.0-
G-1 and update it. 

5.1.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

September 2006 WG kick-off 

April 2007 Concept papers for recommendations on 22 (the band near 22 
GHz), 26 and 32 GHz modulation, and on 2 GHz modulation for 
Moon missions; 

proposals for revised 2.4.17A, and editorially revised 2.4.17B 
and 2.4.18, and draft companion recommendations; 

proposals for editorially revised 413.0-G; 

assessment of amount of work needed and affected sections for a 
revised 412.0-G. 
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Date Milestone 

November 2007 Review of SFCG-26/27 and WRC-07 decisions affecting 401.0-
B; 

White-1 recommendation on 22 (the band near 22 GHz), 26 GHz 
modulation; 

White recommendations on 32 GHz modulation, and on 2 GHz 
modulation for Moon missions; 

Pink 2.4.17A/B, 2.4.18 and Red companion recommendations; 

draft revised 413.0-G ready for approval by CESG; 

pre-draft revised 412.0-G. 

November 2008 White recommendation on 22 (the band near 22 GHz), 26 GHz 
modulation; 

Red recommendations on 32 GHz modulation, and on 2 GHz 
modulation for Moon missions; 

Blue 2.417A/B, 2.4.18 and Red companion recommendations; 

Revised 413.0-G; 

Draft revised 412.0-G for approval by CESG; 

Proposed updates (pink) of CCSDS 401.0-B Recommended 
Standard on modulation from SFCG and WRC-07. 

April 2009 Blue 401, Green 412 and Green 413. 

November 2009 Red recommendation on 22 (the band near 22 GHz), 26 GHz 
modulation. 

April 2010 Blue recommendation on 22 (the band near 22 GHz), 26 GHz 
modulation in 401. 

5.1.4 RISK MANAGEMENT STRATEGY 

5.1.4.1 Technical Risks 

No technical risks have been identified. 
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5.1.4.2 Management Risks 

Schedules are dependent upon Agency participation until April 2010. 

5.1.5 RESOURCE REQUIREMENTS 

Drafting work for 0.4 man year not including  412.0-G revision (to be 
estimated by April 2007). 

CNES, ESA, 
NASA 

Review support as required CNES, ESA, 
NASA 

 

 

 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
SPACE LINK SERVICES AREA 

Space Link Coding and Synchronization Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 51

5.2 SPACE LINK CODING AND SYNCHRONIZATION WORKING GROUP 

Title of Group 5.2 Space Link Coding and Synchronization Working Group 

Chair Gian Paolo Calzolari/ESA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-cc@mailman.ccsds.org 

5.2.1 RATIONALE 

Agencies’ new generations of space missions require telecommand and telemetry capabilities 
beyond current technologies to interconnect a spacecraft with its ground support system, or 
with another spacecraft.  These new needs are for higher data rates, better link performances, 
together with lower cost, mass and power and higher security. 

The wide range of environment (space-Earth or space-space, near Earth congested bands and 
deep space link operations in extreme conditions of SNR, links dependent of atmospheric 
conditions in the new high frequency bands, optical links) requires coding systems with 
different levels of power efficiency and bandwidth efficiency, or different levels of link 
reliability or delivered data quality. 

This work will concentrate on updating the existing set of Channel Coding Blue Books to 
incorporate recommended coding scheme for new bandwidth efficient codes with low 
complexity. 

5.2.2 GOALS 

The goals of this Working Group are to: 

– support the development of a CCSDS Experimental (Orange) Book edited by 
NASA/GSFC and reporting valuable experience with Low Density Parity Check 
Codes (LDPCC); 

– support the development of a CCSDS Experimental (Orange) Book edited by 
NASA/JPL and reporting valuable experience with Low Density Parity Check Codes 
(LDPCC); 

– support the development of a CCSDS Experimental (Orange) Book edited by 
ESA/ESTEC and reporting valuable experience with Serially Concatenated 
Convolutional Codes (SCCC).  
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Because the Orange Book’s funding and other associated resources are independently 
provided by the organization that initiates the work (i.e., NASA in this case), the Coding and 
Synchronization WG role is limited to the review(s) before publication.  

5.2.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

Fall 2005 Review GSFC Orange Book on LDPCC. 
Review JPL Orange Book on LDPCC. 
Review first draft of SCCC Orange Book. 

Spring 2006 Final Review GSFC Orange Book on LDPCC. 
Final Review JPL Orange Book on LDPCC. 
Review second draft of SCCC Orange Book. 

Fall 2006 Issue GSFC Orange Book on LDPCC. 
Issue JPL Orange Book on LDPCC. 
Final Review of SCCC Orange Book. 

Spring 2007 Issue SCCC Orange Book. 

5.2.4 RISK MANAGEMENT STRATEGY 

5.2.4.1 Technical Risks 

No technical risks have been identified. 

5.2.4.2 Management Risks 

The schedule is very dependent upon Agency commitment of resources and the use of the 
same personnel working on concurrent CCSDS tasks. 
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5.3 DATA COMPRESSION WORKING GROUP 

Title of Group 5.3 Data Compression Working Group 

Chair Pen-Shu Yeh 

Area Director Jean-Luc Gerner 

Mailing List sls-dc@mailman.ccsds.org 

5.3.1 RATIONALE 

There is a need for data reduction on-board spacecraft in order to make full use of limited on-
board resources like data storage and downlink capacity. Images represent a vast amount of 
the data collected on-board spacecraft and that significant compression can be obtained on 
images while preserving acceptable image quality for the user. 

Cooperative mission scenarios exist where cross-support is needed for the handling of the 
compressed telemetered data. Industry, principal investigators, instrument developers, etc., 
will welcome an international standard for image compression that would meet the unique 
requirements of space missions together with state of the art performances level. However, 
implementation constraints severely limit the complexity of on-board processing and that 
existing international standards do not meet the performance versus complexity requirements 
of space missions. CCSDS has developed a recommendation for lossless data compression 
only and that lossless compression is inherently very limited in terms of compression ratios 
achievable. Furthermore, this lossless algorithm is not specifically tailored to image data. 
Finally, the current  CCSDS 121.0.B.1 Lossless Data Compression (May 97) needs to be 
reviewed for either update, reconfirmation or retirement. 

5.3.2 GOALS 

The goals of this Working Group are to: 

1) Specify an image compression algorithm fulfilling identified space mission 
requirements; 

2) Develop a subsequent recommendation together with the supporting information 
(performances, usage, reference software); 

3) Review CCSDS 121.0.B.1 Lossless Data Compression (May 97) for either update, 
reconfirmation or retirement. 
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5.3.3 SCHEDULE AND DELIVERABLES 

Data Milestone 

November 
2005 

Image compression recommendation (Blue Book) 

December 
2006 

Image compression Green Book supporting above recommendation 

October 
2006 

Open source reference software for the image compression 
recommendation, including reference data set. 

July 2006 Outcome of review of CCSDS 121.0.B.1 (either statement of 
reconfirmation or pink sheets or proposal for retirement) 

5.3.4 RISK MANAGEMENT 

5.3.4.1 Technical Risks 

None. 

5.3.4.2 Management Risks 

Refer to Section 5.3.5, Resource Request. 

5.3.5 RESOURCE REQUEST 

– Red Book Issue 2 editing: Pen-Shu Yeh/NASA, 0.05 FTE, Christoph 
Schaefer/ASTRIUM, 0.05 FTE, May 2005 – July 2005 

– Blue Book Issue 1 editing: Pen-Shu Yeh/NASA, 0.05 FTE, Christoph 
Schaefer/ASTRIUM, 0.05 FTE, September 2005 – October 2005 

– Green Book Issue 1 editing: Carole Tiebaut, Gilles Moury/CNES, 0.2 FTE, Christoph 
Schaefer/ASTRIUM, 0.05 FTE,  Pen-Shu Yeh, Aaron Kiely/NASA, 0.1 FTE,  May 
2005 – October 2006 

– Software cross-verification and open-source software: Pen-Shu Yeh, Aaron 
Kiely/NASA, 0.3 FTE, May 2005 – November 2006 
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– CCSDS 121.0.B.1 review and new Issue 2 editing: 0.15 FTE (NASA, CNES, 
ASTRIUM, ESA),  November 2005 – July 2006 

Agencies committed to lead the production of the deliverables: 

NASA is leading the production of image compression recommendation (Blue Book) 

CNES is leading the production of the image compression Green Book 

NASA is leading the production and delivery of reference software 

Agencies participating in the deliverables:  NASA, ESA, CNES, ASTRIUM 
(ASSOCIATE MEMBER) will participate in production of all deliverables (all other CCSDS 
member agencies are welcomed to contribute to the effort). 

Image Compression Blue Book NASA + All 

Image Compression Green Book CNES + All 

Reference Software NASA + All 

CCSDS 121.0.B.1 review  All 
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5.4 SPACE LINK PROTOCOLS WORKING GROUP 

Title of Group 5.4 Space Link Protocols Working Group 

Chair Greg Kazz/NASA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-slp@mailman.ccsds.org 

5.4.1 RATIONALE 

This WG develops and adapts wherever possible link layer protocols for new mission 
environments (proximity communication, formation flying, optical communication, missions 
utilizing high rate telemetry and telecommand.  

In line with the evolutions in the CCSDS link layer protocols which occurred in the recent 
years, e.g., development of the Proximity-1 Space Link Protocol, it has become necessary to 
update and complete the Green Books related to these link layer protocols.  

It is important to note that this WG maintains a very close liaison with the related Channel 
Coding WG and  RF & Modulation WG. 

5.4.2 GOALS 

1) Complete the Proximity-1 Green Book (involves the Prox-1 protocol suite: physical 
layer, coding and synchronization sublayer and the data link layers). 

2) Update the Proximity-1 Space Data Link Protocol to conform to the restructured link 
layer recommendations (AOS, TC, TM Space Data Link Protocols). In particular, 
Proximity-1 will conform to the same service specifications where applicable with the 
other restructured link layer protocols. 

5.4.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

1 August 2005 Draft  Pink Sheets on Restructured Prox-1 Space Data Link 
Layer due for WG review. 

15 August 2005 Final Version of Proximity-1 Green Book for WG review 
available for comment. 

1 September 2005 Comments on Draft Pink Sheets on Restructured Prox-1 Data 
Link summarized and reviewed by WG. 
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Date Milestone 

16 September 2005 Resolution on Restructured Prox-1 Pink Sheets at Fall 2005 
Meeting. 

15 November 2005 Publish the Proximity-1 Green Book. 

5.4.4 RISK MANAGEMENT STRATEGY 

5.4.4.1 Technical Risks 

No technical risks have been identified. 

5.4.4.2 Management Risks 

The schedule is somewhat dependent upon having the members of the Working Group 
provide a sufficient review of the pink sheets and the draft green book. Another risk involves 
getting technical editing assistance from the Document Editor on both the Green Book and 
the Pink Book.  
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5.5 TELECOMMAND CHANNEL CODING WORKING GROUP 

Title of Group 5.5 Telecommand Channel Coding Working Group 

Chair Gian Paolo Calzolari/ESA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-cc@mailman.ccsds.org 

5.5.1 RATIONALE 

Agencies new generations of space missions require  and telemetry capabilities beyond 
current technologies to interconnect a spacecraft with its ground support system, or with 
another spacecraft. These new needs are for higher data rates, better link performances, 
together with lower cost, mass and power and higher security. 

The wide range of environment (space-Earth or space-space, near Earth congested bands and 
deep space link operations in extreme conditions of SNR, links dependent of atmospheric 
conditions in the new high frequency bands, optical links) requires coding systems with 
different levels of power efficiency and bandwidth efficiency, or different levels of link 
reliability or delivered data quality. A Telemetry Channel Coding Green Book is available to 
support designers’ choices, while a similar book for Telecommand is not available. 

This work will concentrate on the production of a Telecommand Channel Coding Green 
Book in support to existing Telecommand Blue Books. 

5.5.2 GOALS 

The goal of this Working Group is to develop a Telecommand Channel Coding Green Book. 

5.5.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

Nov 2004 Draft Telecommand Channel Coding Green Book. 

End of Jan 
2005 

Revised draft Telecommand Channel Coding Green Book. 

May 2005 Issue draft Telecommand Channel Coding Green Book for Agency 
review. 

Fall 2005 Finalize Review and Issue Telecommand Channel Coding Green Book. 
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5.5.4 RISK MANAGEMENT STRATEGY 

5.5.4.1 Technical Risks 

Telecommand Channel Coding is stable and well-defined so no specific technical risks are 
identified. The Draft books have been prepared according to schedule and minor updates are 
expected before the Green Book can be issued. 

5.5.4.2 Management Risks 

Manpower is available for the production of the drafts shown in the schedule above. 

If adequate manpower is not allocated by reviewing Agencies, delays in comments may defer 
the finalization of the document. 
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5.6 RANGING WORKING GROUP 

Title of Group 5.6 Ranging Working Group 

Chair Enrico Vassallo/ESA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-rfm@mailman.ccsds.org 

5.6.1 RATIONALE 

Agencies new generations of space missions require telecommand and telemetry capabilities 
beyond current technologies to interconnect a spacecraft with its ground support system, or 
with another spacecraft. These new needs are for higher data rates, better link performances, 
more performing ranging systems, together with lower cost, mass and power and higher 
security. This work is dedicated to the development of recommendations for high 
performance ranging techniques to satisfy the needs of future agencies missions. 

5.6.2 GOALS 

The goals of this Working Group are to: 

1) Review the requirements for navigation/ranging performance in future missions; 

2) Review techniques available to meet the requirements (e.g., regenerative ranging, 
Delta-DOR, high frequency ranging); 

3) Issue a draft recommendation for novel ranging techniques. 

5.6.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

June 2004 Completion a review of requirements for navigation/ranging 
performance in future missions. 

December 2004 Review techniques available to meet the requirements (e.g., 
regenerative ranging, Delta-DOR, high frequency ranging, etc.). 

July 2005 Issue a proposed recommendation for novel ranging techniques, White 
Book, Issue 1. 

July 2006 Issue a proposed recommendation for novel ranging techniques, White 
Book, Issue 2. 

July 2007 Issue a draft recommendation for novel ranging techniques, Red Book. 
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5.6.4 RISK MANAGEMENT STRATEGY 

5.6.4.1 Technical Risks 

TBD. 

5.6.4.2 Management Risks 

This work requires output from an activity of design and ‘bread boarding’ planned in ESA 
for completion in 2006; however, funding has not yet been consolidated. 
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5.7 [DELETED: PROXIMITY-1, BUILD 2 WORKING GROUP – WORK 
COMPLETED] 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
SPACE LINK SERVICES AREA 

High Rate Uplink Working Group 

CCSDS A01.2-Y-4.1  December 2006 Page 63

5.8 HIGH RATE UPLINK WORKING GROUP 

Title of Group 5.8 High Rate Uplink Working Group 

Chair Greg Kazz/NASA 

Area Director Jean-Luc Gerner/ESA 

Mailing List sls-hru@mailman.ccsds.org 

5.8.1 RATIONALE 

There is renewed activity for further exploration of the moon. This includes both non-
manned and manned missions. Furthermore, there is a need to transfer the communication 
technology developed for lunar missions to deep space whenever possible. In this endeavor, 
it is prudent for the CCSDS to develop the underlying requirements to enable higher rate 
uplinks beyond the current CCSDS capability. This WG will develop requirements for 
achieving increases in uplink data rate by taking an integrated approach in investigating 
bandwidth efficient modulation techniques, along with the appropriate channel coding 
methods coupled with the use of the most appropriate link layer protocols. 

It is important to note that these higher data rates will be required for normal operations and 
it is essential to maintain backward compatibility with the present level 1 and 

 level 2 CCSDS recommendations for operations where lower rates can suffice and for 
emergency operations.  

The rationale for this WG includes the following: 

1) The current CCSDS recommendations can only accommodate telecommand rates up 
to 1 Mb/s. 

2) The first Lunar missions requiring uplink data rates in excess of 1 Mb/s are planned 
for launch as early as 2011. 

3) At least four years are required to budget, design, build, and test a new telecommand 
capability.  

4) Uplink rates to 10 Mb/s will be required to support manned missions. 

5) High rate downlink missions that use Acknowledged CFDP will increase the uplink 
data rate requirements.  It is calculated that a 5 Mbps downlink could saturate a 
4 kbps uplink with CFDP downlink responses (NAKs, FINISHs, EOF ACKs). 

6) NASA is moving to replace its aging DSN antennas with Downlink Arrays which 
will support multiple spacecraft telemetry links within the same aperture. An array is 
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efficient for supporting telemetry but its utility for uplink is yet to be proven and will 
certainly be limited to supporting a single spacecraft leaving the remainder 
unsupported.  Thus this process will require uplinks to be shared during their 
telemetry passes which obviously will result in significantly shorter command passes. 

7) Today’s spacecraft are storehouses for software which include software for Field 
Programmable Gate Arrays which are rapidly replacing unique hardware systems. 
Changes to flight software occasionally requires uplinks to deliver very large 
volumes of data. 

5.8.2 GOALS 

The High Rate Uplink WG will have the following objectives: 

1) Develop the functional and performance requirements for a CCSDS telecommand 
standard accommodating data rates up to 10 Mb/s by the year 2007. This work 
involves integrating the requirements within the following functional areas: RF & 
Modulation, Coding & Synchronization, and Link Layer protocols. 

2) Develop two high rate uplink application profiles with respect to these requirements: 
One application profile for cislunar and the second for deep space. 

3) Ensure that the solutions proposed by this WG provide backward compatibility to the 
installed CCSDS customer base utilizing the current RF& Modulation, TC Sync and 
Channel Coding and TC Space Data Link Protocol.  

5.8.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

April 2005 BOF chartered by SLS Area  

Sept. 2005 Concept Paper Released – Discussed at Fall 2005 Meeting  

March 2006 Draft HRU Requirements - Draft White Book created  

June 2006 Spring 2006 Joint CIS-Lunar/HRU Preliminary Design Review 

Sept 2006 Draft HRU Design – Red Book created 

Oct.  2006 Fall 2006 Joint CIS-Lunar/HRU Detailed Design Review 

May 2007 HRU Specifications – Preliminary Blue Book for Review 

Oct. 2007 Fall 2007 Joint CIS-Lunar/HRU Final Document Review 

Dec. 2007 Publish HRU Blue Book  specifications 
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5.8.4 RISK MANAGEMENT STRATEGY 

5.8.4.1 Technical Risks 

[Undefined.] 

5.8.4.2 Management Risks 

Schedule relies upon at least one other CCSDS Agency joining the effort and on the 
allocation of adequate Agency resources to the WG. This work involves coordination 
between SLS area and the SIS area Cislunar WG. 
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6 SPACE INTERNETWORKING SERVICES AREA 

6.1 CFDP INTEROPERABILITY TESTING WORKING GROUP 

Title of Group 6.1 CFDP Interoperability Testing Working Group 

Chair Massimiliano Ciccone/ESA 

Area Director Robert Durst/NASA 

Mailing List sis-cit@mailman.ccsds.org 

6.1.1 RATIONALE 

In order to aid in the finalization of the protocol specification and to increase the confidence 
of potential users in the CCSDS CFDP, a series of interoperability tests was designed, 
documented, and executed among the several different CCSDS member Agencies’ 
implementations of the Core Procedures of the CFDP. This approach was so successful in 
meeting those objectives that it has been determined to extend such testing to the Extended 
Procedures and the Store and Forward Overlay Procedures of the CFDP. This Working 
Group will fulfill that goal. 

6.1.2 GOALS 

1) Design, document, review, correct, and execute interoperability tests for the CFDP 
Extended Procedures, and the CFDP Store and Forward Overlay Procedures. 

2) Make the resulting test documents (‘Test Notebooks’), as well as a report on the 
results of the testing executed, available on an appropriate CCSDS-sponsored web 
site for review and use by potential protocol users. 

3) Report any problems with the CFDP Extended Procedures identified in testing to the 
Space Internetworking Services Area for action on correcting the protocol and/or the 
Blue Book. 

4) Report any problems with the CFDP Store and Forward Overlay Procedures 
identified in testing to the Space Internetworking Services Area for action on 
correcting the protocol and/or the Blue Book. 

6.1.3 SCHEDULE AND DELIVERABLES 

Progress in testing has been slow, primarily due to the lack of face-to-face opportunities for 
testing. We were unable to conduct face-to-face testing in Athens due to JPL restrictions on 
foreign travel. Therefore it has been necessary to stretch out the testing schedule (per the 
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Risk Management  Strategy) to allow face-to-face testing to take place at and after the 
CCSDS Fall meetings in Atlanta, at which the key testing participants will be present. This 
should allow completion of the testing and the dissolution of the Working Group. 

 
Date Milestone 

1 June 2003 WG established. 

1 February 2004 Draft Testing Notebooks distributed for review by WG. 

23 August 2004  Initial interoperability testing (‘shakedown testing’) begins. 

15 May 2005 First test series (SFO) begins. 

29 October 2005 First test series complete. 

15 June 2005 Second test series (Extended Procedures) begins. 

29 October 2005 Second test series complete. 

30 December 2005 Test Execution Report and final Test Notebooks available. 

1 February 2006 WG dissolved. 

6.1.4 RISK MANAGEMENT STRATEGY 

6.1.4.1 Technical Risks 

The task of the WG is well understood and the WG members participated in the Core 
Procedures testing and are experienced in the work. There is very little technical risk. 
Schedule risk is as always dependent on a) commitment of resources, and b) interference in 
the WG members work by higher priority work in their home Agencies. The resources have 
been committed by NASA and ESA. Interference by higher priority work does not at this 
time seem a problem. Fallback options are a) extension of the schedule, and/or b) 
rearrangement of testing participants. 

6.1.4.2 Management Risks 

Security Issues: There are no security issues within the domain of this WG. 

CCSDS HISTORICAL DOCUMENT

CCSDS HISTORICAL DOCUMENT



CCSDS OPERATING PLAN FOR STANDARDS DEVELOPMENT 
SPACE INTERNETWORKING SERVICES AREA 

[DELETED: UNACKNOWLEDGED CFDP EXTENSIONS WORKING GROUP] 

CCSDS A01.2-Y-4.1  December 2006 Page 68

6.2 [DELETED: UNACKNOWLEDGED CFDP EXTENSIONS WORKING 
GROUP] 
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6.3 CCSDS PACKET PROTOCOL WORKING GROUP 

Title of Group 6.3 CCSDS Packet Protocol Working Group 

Chair Dai Stanton/BNSC 

Area Director Robert Durst/NASA 

Mailing List sis-spp@mailman.ccsds.org 

6.3.1 RATIONALE 

The CCSDS Packet Protocol has been drafted as part of the CCSDS Subnetwork and 
network restructuring activity. It defines the Network layer role of the CCSDS Packet. The 
purpose of this activity is to produce pink sheets relating to a correction to the Packet 
addressing context. 

6.3.2 GOALS AND DELIVERABLES 

Review and, if necessary revise, the CCSDS Packet Protocol and recommend its adoption as 
a CCSDS standard.  Develop Space Packet Protocol Green Book? 

6.3.3 SCHEDULE 

Date Milestone 

17 Nov 2003 Draft Pink Sheets for SIS review 

24 Nov 2003  Pink Sheets for Agency Review 

8 December 2003 RID Closure 

15 December 2003 WG dissolved  

 Or not. . . . 
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6.3.4 RISK MANAGEMENT STRATEGY 

6.3.4.1 Technical Risks 

Agency review results in extensive or substantial RIDs. Unlikely because only one RID was 
achieved on the whole recommendation and the Pink Sheet modification is simple, well 
understood and in line with current practice. 

6.3.4.2 Management Risks 

Required resources are very low (less than half a man day for each of the two participating 
resources), resulting in low risk. 
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6.4 CISLUNAR SPACE INTERNETWORKING WORKING GROUP 

Title of Group 6.4 Cislunar Space Internetworking Working Group 

Chair Keith Scott/NASA 

Area Director Robert Durst/NASA 

Mailing List sis-csi@mailman.ccsds.org 

6.4.1 RATIONALE 

The discovery of water ice at the Moon’s poles and evidence of a history of water on Mars has 
prompted increased interest in executing an expanded program of human and robotic 
exploration missions to the Moon and Mars.  A unified data communications architecture and 
protocol suite is needed to support these new missions, with Lunar infrastructure being 
forward-compatible to Mars; this will increase opportunities for cross-support and reduce costs. 

6.4.2 GOALS 

The Cislunar Space Internetworking WG is chartered to perform the following work by 
1 April 2007: 

1) Create a top-level architecture and operations concept (CCSDS Green Book) for 
communicating effectively over the whole range of cislunar distances. The 
architecture will address the projected needs of new lunar exploration programs and 
their mapping into (and interoperation with) similar capabilities that will be needed 
on and around Mars. 

2) Review current and emerging CCSDS standards and recommend any updates 
required to keep them current and to support cislunar communication (Pink Sheets). 

3) Examine the spectrum of new Internet development activities that are proceeding 
within Internet standardization groups, such as the Internet Engineering Task Force 
(IETF), and identify where they may be applicable to the operations concept 
developed above.  Candidate activities include: 

a) the Stream Control Transmission Protocol (SCTP); 

b) the Datagram Congestion Control Protocol (DCCP); 

c) Voice Over IP (VOIP); 

d) Disruption Tolerant Networking (DTN); 

e) LEMONADE enhancements to Internet email to support diverse service 
environments; 
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f) Internet over Digital Broadcast Video Networks. 

4) Recommend standards for cislunar communications (CCSDS Red/Orange Books as 
appropriate) with the proviso that these standards should, whenever possible, be 
extensible to larger communications distances such as Earth-Mars. 

6.4.3 SCHEDULE AND DELIVERABLES 

Date Milestone 

15 November 2004 Draft Green Book describing cislunar communications architecture, 
operations concept, and protocol suite requirements.  This Green 
Book considers both cislunar and Mars in-situ communications 
environments. 
Survey document describing candidate protocols. 

1 April 2005 Draft2 Green Book. 
Draft review of existing CCSDS Standards with proposed plan for 
updating them. 

1 November 2005 Draft3 Green Book. 
Report on first round of proposed updates to existing CCSDS 
protocols.  Includes pink sheets or recommendation on 
reaffirmation without changes for SCPS-NP, SCPS-SP, SCPS-TP, 
and SCPS-FP.  These will require agency review. 
Down-selection from protocol survey list to core set for further 
investigation/performance analysis. 
Begin extensive analysis of candidate protocols.  The first step will 
be to identify existing test reports / testbeds related to or 
implementing the protocols. 

1 April 2006 Finalized Green Book describing operations concept and protocol 
requirements. 
Report on protocol analysis / prototyping efforts. 

30 November 2006 Draft 1, Red/Orange Book(s) for recommended protocols;  Includes 
any additional recommendations for updating CCSDS protocols. 
Already identified is the need for at least one Red/Orange book on 
implementation details of the Green Book Architecture. 

1 April 2007 Red/Orange Book(s) Issue 1 for recommended protocols.  Includes 
newly adopted/developed protocols and updates to CCSDS 
protocols.  These books will be ready for agency review. 
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6.4.4 RISK MANAGEMENT STRATEGY 

6.4.4.1 Technical Risks 

The risk management approach is to wherever possible use existing architectures and 
standards.  Where this is not possible, new architectures will be defined, and efforts will be 
made to influence existing standards to include features needed by the WG.  If existing 
standards cannot be modified, revisions/updates to existing standards will be considered.  
Here concepts from one or more existing network standards may be combined, and new 
protocol specifications will be required.  Where there are still deficiencies, completely new 
approaches will be considered for standardization. 

The initial set of candidate protocols will be selected taking into account the requirements 
detailed in the architecture and operations concept Green Book.  This set of protocols will be 
reduced as necessary, and simulation and/or prototyping activities will be used to evaluate 
the effectiveness of the reduced set of protocols and the feasibility of deploying them. 
Results of various prototyping activities will be consolidated during the definition of the final 
Orange/Red Books. 

This task is very synergistic with current work in NASA (Exploration Program) and 
ESA (Aurora Program).  Whenever programmatically possible and technically reasonable, 
this working group will leverage ongoing work and result from these and other member 
agencies' work programs.  Participation by members from agencies interested in a return to 
human space flight to the moon is strongly desired. 

6.4.4.2 Management Risks 

The quality of the end product relies heavily on the commitment of Government Agencies to 
provide support for the architecture study and protocol evaluations. 

The schedule listed in section C of this document assumes that the working group can be 
formed quickly following the Spring 2004 CCSDS meetings.  Delay in forming the working 
group will slip the entire schedule. 
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6.5 ASYNCHRONOUS MESSAGE SERVICE 

Title of Group 6.5 Asynchronous Message Service 

Chair Scott Burleigh/NASA 

Area Director Robert Durst/NASA 

Mailing List sis-ams@mailman.ccsds.org 

6.5.1 RATIONALE 

The CCSDS File Delivery Protocol (CFDP) provides file transfer functionality that can offer 
significant benefits for spacecraft operations.  Not all spacecraft communication 
requirements necessarily fit the file transfer model, however.  In particular, continuous, 
event-driven asynchronous message exchange may also be useful for communications with 
and among spacecraft.  Examples include: 

– streaming engineering (housekeeping) data; 

– real-time commanding; 

– continuous collaborative operation among robotic craft. 

NASA’s proposed new Command, Control, Communications, and Information (C3I) 
architecture for the Crew Exploration Vehicle and other Constellation program elements is 
based on an asynchronous message exchange framework. 

At the same time, large-scale, efficient, robust asynchronous message exchange can be 
difficult to implement.  Among the challenges: 

– A successful large-scale message system must tolerate heterogeneity in deployment 
platforms, security regimes, communication environments, QOS requirements, 
performance requirements, and levels of cost tolerance. 

– In order to support continuous mission-critical operation, a message system must 
tolerate unplanned changes in application topology.  This tolerance of change entails 
autonomous discovery of communication endpoints and automatic reconfiguration, to 
minimize operations cost and risk. 

– Distributed systems based on asynchronous message exchange are typically less 
labor-intensive to configure, upgrade, and operate if message transmission conforms 
to the peer-to-peer ‘publish/subscribe’ (or ‘push’) model rather than the 
‘client/server’ model.  But publish/subscribe communication is made possible only by 
extensive underlying automation. 
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Consequently most existing asynchronous message exchange systems are proprietary, 
licensed products rather than open international standards.  Moreover, no such system is 
designed for mission-critical operation on deep space robots. 

We believe that an open CCSDS standard for large-scale, publish/subscribe-based 
asynchronous message exchange would be a useful alternative. 

6.5.2 GOALS AND DELIVERABLES 

AMS-WG is a Standards Track Working Group.  The Working Group will: 

 Develop a Recommended Standard for an Asynchronous Message Service, based on 
the Concept Paper submitted with this Charter, that satisfies the requirements 
identified by the AMS BOF group. 

Per standard CCSDS procedure, development of this Recommended Standard will entail 
demonstration of two interoperable implementations of the protocol and service. 

6.5.3 SCHEDULE 

Date Milestone 

22 July 2005 Formation of working group. 

19 December 2005 Publication of Proposed Standard (‘white book’). 

19 June 2006 Publication of Draft Standard (‘red book’). 

25 September 2006 Demonstration of two interoperable implementations. 

2 October 2006 Start of final Agency review. 

8 January 2007 Publication of Recommended Standard (‘blue book’). 

22 January 2007 Dissolve working group. 

6.5.4 RISK MANAGEMENT STRATEGY 

6.5.4.1 Technical Risks 

The service concept is derived from a design, developed at JPL in the mid-1990s, which has 
proved efficient and stable in a number of deployments over the past decade; JPL’s initial 
implementation of AMS will be adapted from that established code base.  Technical risk 
therefore appears to be minimal. 
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6.5.4.2 Management Risks 

Unavailability of resources could delay achievement of milestones.  Fallback option would 
be to reschedule the milestones. 
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6.6 IP OVER CCSDS SPACE LINKS WORKING GROUP 

Title of Group 6.6 IP Over CCSDS Space Links Working Group 

Chair Greg Kazz/NASA 

Area Director Robert Durst/NASA 

Mailing List sis-ipo@mailman.ccsds.org 

6.6.1 RATIONALE 

It is generally recognized that IP datagram transfers will become more prevalent for both on-
board applications as well as off-board for transfer through a network of in-space CCSDS 
data links.  

Although the CCSDS space link protocols can support IP datagram transfer, there is a lack of 
a clear specification for how to accomplish this. -. Currently, each of the four CCSDS space 
data link protocols  - AOS, TC, TM, Proximity-1 -  includes a short section (devoid of any 
context information) that defines how to carry IP datagrams over that  link.  

It is the purpose of this WG to clearly define a CCSDS recommended practices document 
(Magenta Book) for how IP will be carried over CCSDS links, including IP datagrams 
encapsulated into serial streams (e.g., Bridged Ethernet frames). The recommended practice 
is envisioned to encompass three major areas: IP over CCSDS links service concept, PDU 
formats, and transfer service primitives. 

This Working Group Charter establishes the detailed steps, personnel, and schedule needed 
to transform the ‘IP over CCSDS Links BOF’ White Paper  into a formal CCSDS 
specification that will become the agreed international mechanism for interoperably 
transferring IP datagrams over CCSDS space links, to ensure  cross-support amongst  space 
Agencies requiring this capability.  

Figure 6.6-1 shows the sending and receiving side interfaces between the Network (IP) and 
Link Layers which define the scope  of this WG. 
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Figure 6.6-1:  Context: How IP Interfaces with the CCSDS Link Layer 

6.6.2 GOALS AND DELIVERABLES 

The IP over CCSDS Space Links WG will have the following objectives: 

1) Describe the recommended method(s) of transferring IPv4 and IPv6 datagrams over 
the four underlying internationally standardized CCSDS link layer protocols: 

– TM Space Data Link Protocol 

– TC Space Data Link Protocol 

– AOS Space Data Link Protocol 

– Proximity-1 Space Data Link Protocol 

2)  Describe the standard CCSDS options for carrying IP datagrams within those 
CCSDS frames, including the mode where those IP datagrams are encapsulated 
within a specific HDLC serial bit stream for interfacing with a COTS router. 

3) Utilize the “IP over CCSDS Links BOF” Concept Paper 
(http://public.ccsds.org/sites/cwe/sis-ipo/default.aspx) as the framework for the 
content of the CCSDS IP over CCSDS Recommended Practice specification. 

6.6.3 SCHEDULE 

Date Milestone 

June 2005 BOF chartered by SIS Area  

Aug. 2005 BOF Concept Paper produced 

Sept. 2005 BOF meets in Atlanta to discuss BOF Concept Paper  

Oct. 2005 WG Chartered,  
BOF Concept Paper Updated as Draft Magenta Book Version 1 

May 2006 Draft Magenta Book Version 2 

Sept. 2006 Magenta Book Version 1 
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6.6.4 RISK MANAGEMENT STRATEGY 

6.6.4.1 Technical Risks 

[Undefined.] 

6.6.4.2 Management Risks 

Schedule relies upon the assistance of BNSC and on the allocation of adequate Agency 
resources to the WG. This work involves coordination between SLS area SLS-SLP WG and 
the SIS area Cislunar WG.  
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